
ID WBS Task Name Contact Resource
Initials

331 4.1.5 MILE 1: D0 Primary Production Runnable on Fermigrid MD

24 2.4.4 MILE 2: Start (MC) Production at Stage 2 - Working GG

141 3.3.1.4 MILE 3: Manual Checklist - Phase 1/4 of Ops Transfer done GG,AL

119 3.2.3.5 MILE 4: Operations Reduction plan: Working plan ready GG

145 3.3.2.3 MILE 5: Fwd Nodes - Phase 2/4 of Ops Transfer done GG,AL

461 8.3.8 MILE 6: Baseline Project Plan v1.0 released RDK

9 1.8 MILE 7: D0 Grid Production Architecture document done AL

465 8.3.14 MILE 8: Project Plan v1.1 RDK

159 3.4.5 MILE 9: SamGrid migrated to new VDT version GG

149 3.3.3.3 MILE 10: Queuing,Durable Nodes - Phase 3/4 of Ops Transfer done GG,AL

220 3.5.1.3.3 MILE 12: Queuing node reinstalled with std config GG

176 3.5.1.2.2.2.8 MILE 11: Forwarding Node w/Sam Station Reinstalled with std config GG

239 3.5.1.4.3 MILE 17: Durable Locations reinstalled with std config GG

379 5.3 MILE 16: Grid Production System functionality completed GG

153 3.3.4.3 MILE 21: Jim_Client+ - Phase 4/4 of Ops Transfer done GG,AL

306 3.5.5.4 MILE 19: System health alarms deployed via NGOP with static config GG

19 2.3.5 MILE 22: Store output from any stage of processing GG

57 2.8.8 MILE 18: Support testing v7/d0runjob/SamGrid functionality GG

38 2.6.7 DEFER - MILE 14: D0repro-tools uses Sam v7 request system GG

423 7.11 MILE 25: Evaluation of D0 SamGrid Requests done RDK

393 6.5 MILE 24: Preparation of D0 Apps for long-term ASB

98 3.1.4.7 MILE 13: Grid Production Operations Policies doc done AL

196 3.5.1.2.2.5.11 MILE 15: OSG Fwd nodes reinstalled with std config GG

373 4.7 MILE 28: D0 Primary Production Stable on Fermigrid MD

48 2.7.4 MILE 20: How to add production paths in future - resolved GG

268 3.5.2.7 MILE 23: Routine maintenance operations automated GG

324 3.8 MILE 27: Close-out of Ops Reduction/Transfer completed GG

69 2.11 MILE 26: Tools have defined API, testing responsibilities GG

477 9 MILE 29: D0 GPC Initiative completed ASB
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Duration Start Finish

0 days Fri 7/13/07 Fri 7/13/07

0 days Mon 8/13/07 Mon 8/13/07

0 days Fri 8/24/07 Fri 8/24/07

0 days Tue 9/18/07 Tue 9/18/07

0 days Tue 10/2/07 Tue 10/2/07

0 days Mon 10/8/07 Mon 10/8/07

0 days Fri 10/12/07 Fri 10/12/07

0 days Tue 10/23/07 Tue 10/23/07

0 days Thu 10/25/07 Thu 10/25/07

0 days Tue 11/6/07 Tue 11/6/07

0 days Tue 11/6/07 Tue 11/6/07

0 days Mon 11/12/07 Mon 11/12/07

0 days Fri 12/7/07 Fri 12/7/07

0 days Wed 12/12/07 Wed 12/12/07

0 days Fri 12/14/07 Fri 12/14/07

0 days Fri 1/4/08 Fri 1/4/08

0 days Fri 1/11/08 Fri 1/11/08

0 days Fri 1/11/08 Fri 1/11/08

0 days Tue 2/5/08 Tue 2/5/08

0 days Wed 2/27/08 Wed 2/27/08

0 days Tue 3/4/08 Tue 3/4/08

0 days Tue 4/1/08 Tue 4/1/08

0 days Tue 4/1/08 Tue 4/1/08

0 days Thu 4/3/08 Thu 4/3/08

0 days Fri 4/25/08 Fri 4/25/08

0 days Mon 4/28/08 Mon 4/28/08

0 days Mon 4/28/08 Mon 4/28/08

0 days Mon 5/5/08 Mon 5/5/08

0 days Mon 5/5/08 Mon 5/5/08

7/13 MILE 1: D0 Primary Production Runnable on Fermigrid
8/13 MILE 2: Start (MC) Production at Stage 2 - 

8/24 MILE 3: Manual Chec

23 26 29 2 5 8 11 14 17 20 23 26 29 1 4 7 10 13 16 19 22 25 28 31 3
July 2007 August 2007 Septemb
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 Working

cklist - Phase 1/4 of Ops Transfer done
9/18 MILE 4: Operations Reduction plan: Working plan ready

10/2 MILE 5: Fwd Nodes - Phase 2/4 of Ops Transfer done
10/8 MILE 6: Baseline Project Plan v1.0 released

10/12 MILE 7: D0 Grid Production Architecture document done
10/23 MILE 8: Project Plan v1.1

10/25 MILE 9: SamGrid migrated to new VDT version
11/6 MILE 10: Queuing,Durable Nodes - Phase 3/4 of Ops Transfer done
11/6 MILE 12: Queuing node reinstalled with std config

11/12 MILE 11: Forwarding Node w/Sam Station Reinstalled with std co
12/7 MILE 17: Durabl

12/12 MILE 
12/14 MI
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er 2007 October 2007 November 2007 December 2007
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onfig

ble Locations reinstalled with std config

 16: Grid Production System functionality completed

ILE 21: Jim_Client+ - Phase 4/4 of Ops Transfer done
1/4 MILE 19: System health alarms deployed via NGOP with static config

1/11 MILE 22: Store output from any stage of processing
1/11 MILE 18: Support testing v7/d0runjob/SamGrid functionality

2/5 DEFER - MILE 14: D0repro-tools uses Sam v7 request system
2/27 MILE 25: Evaluation of D0 SamGrid Requests done

3/4 MILE 24: Preparation of D0 Apps for long-te

17 20 23 26 29 1 4 7 10 13 16 19 22 25 28 31 3 6 9 12 15 18 21 24 27 1 4 7 10 13 16 19 22 25
January 2008 February 2008 March 2008
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term
4/1 MILE 13: Grid Production Operations Policies doc done
4/1 MILE 15: OSG Fwd nodes reinstalled with std config

4/3 MILE 28: D0 Primary Production Stable on Fermigrid
4/25 MILE 20: How to add production paths in future - resolved

4/28 MILE 23: Routine maintenance operations automated
4/28 MILE 27: Close-out of Ops Reduction/Transfer completed

5/5 MILE 26: Tools have defined API, testing responsibilities
5/5 MILE 29: D0 GPC Initiative completed

28 31 3 6 9 12 15 18 21 24 27 30 3 6 9 12 15 18 21 24 27 30 2 5 8 11 14 17 20 23 26 29 2 5
April 2008 May 2008 June 2008 July 2008
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